

Topic: What is realistic and achievable when claiming an EOT for reasons of civil social distancing, people having covid or self-isolation or material shortages?

- **Construction Leadership Council Covid-19 Report**
URL: <https://www.constructionleadershipcouncil.co.uk/wp-content/uploads/2021/01/21.01.11-CLC-COVID-19-Claims-and-Disputes-in-Construction-V1.0-FINAL.pdf>

- **Cases**
 - **Wording of the contract**
 - **Westminster City Council v Sports And Leisure Management Ltd [2021] EWHC 98 (TCC)**
URL: <https://www.bailii.org/ew/cases/EWHC/TCC/2021/98.html>

 - **Contractual discretion**
 - **Dwyer (UK Franchising) Ltd v Fredbar Ltd & Anor [2021] EWHC 1218 (Ch)**
URL: <https://www.bailii.org/ew/cases/EWHC/Ch/2021/1218.html>

 - **Burden of Proof**
 - **Standard Life Assurance Ltd v Gleeds (UK) (a firm) & Ors [2020] EWHC 3419 (TCC)**
URL: <https://www.bailii.org/ew/cases/EWHC/TCC/2020/3419.html>

[TAKE NOTE: This case is currently on appeal]

 - **Imperial Chemical Industries Ltd v Merit Merrell Technology Ltd [2018] EWHC 1577 (TCC)**
URL: <https://www.bailii.org/ew/cases/EWHC/TCC/2018/1577.html>